
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:50 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 643 Date: 04-Sep-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 92

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site after the safety meeting at 6:50 AM. Crews had to work on Phase 1 - 1 B
& 1 - C load transfer on the South side & main spans . They started at 7:20 AM.

Gary , Ethan , & Stanley had to work on the jacking system Scott had to work on the pump . Crews
started on Phase 1 . 1 - B on the South side span at PP # 18 at 7:25 AM. They had to pull the cable , lock
the nuts , release the pressure , lift & lock the jacks . They started at 7:25 AM.

Then , crews had to work on phase 1 . 1 - B load transfer at PP # 26 , 34 , 50 , 58 , 70 , 82 , & 94 .
They were done at 10:40 AM.& they had to check on the cable at the swing out . They were done at 11:00
AM.

After that , crews had to work on Phase 1. 1 - C . They started at PP # 94 at 11:10 AM. Then , at PP #
82 , 70 , 58 , & 50 . Crews were done at 3:05 PM. They left at 3:10 PM.

Jose , Mathew , & Rene had to follow the crews & work on the friction bracket adjustments , taking the
slack out of the suspender ropes , slide the rods down , lift the jacks , & lock the nuts on the adjacent
locations to Phase 1 B & C load transfer locations . Crews were done at 3:00 PM.

Crews had to wrap up their tools & equipments. They left at 3:10 PM.

Measurements obtained from today operation
Phase - 1 . 1 - B
PP # Pressure Remaining Length
18 600 754
26 850 712
34 1400 449
50 1500 1899
58 500 3706
70 650 5579
82 600 5991
94 1200 4738

Phase - 1 . 1 - C
PP # Pressure Remaining Length
94 1500 4595
82 1100 5896
70 1500 5206
58 1500 3482
50 1757 2000
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 643 Date: 04-Sep-2012 Tuesday

In the office , I had to work on my report & work on the field data entry . I was done at 4:30 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV
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